
Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held January 17 2006
9:30 am to 10:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concu rrence with content
only a d do not imply a,greement or commitments.

/ ij^ n	 Date:
Greg Sint , P oject Manager, DOE-RL

Woody Ru ffPrcject Manager, DOE-ORP
	 Date:®4

Lj Date: Z Z d /a r
Deborah Singleton, Project M anager, Washington State Department of Ecology

Contractor Concu rrence

a

Date:
Anthony Mi ro, LDR Repo rt Coordinator, FH

Purpose: Discuss LDR Repo rt related topics
The attached minutes are comprised of the following:
Attachment I - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 -Actions and Workshop Items



Electronic Distribution:

J. Ayres Ecology
D. Bartus EPA
L. Bostic BNI
J. Brown BNI
S. B. Cherry FH
M. S. French DOE-RL
L. L. Fritz FH
M. F. Jarvis DOE-RL
J. D. Guberski CH2M Hill
J. Hebdon DOE-RL
C. Kennedy WCH
A. G. Miskho FH
P. Miller C112M Hill
R. Morrison FH
J. Rugg WCH
W. Russell DOE-ORP
G. L. Simon DOE-RL
D. Singleton Ecology
E. R. Skirmarland Ecology
H. T. Tilden PNNL
E. VanMason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Yasek WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1
M-026 LDR Report Project Manager Meeting

at
2420 Stevens/Room 126
Richland, Washington

Meeting Held January 17 2006
9:30 am to 10:30 am

Meeting Agenda

1. Last meeting minutes

Hot topics
• Ecology dispute resolution closeout letter to DOE November 22, 2005 letter — Ecology is

still drafting the letter
• WTP LDR Reporting — See Note in Attachment 3
• Approval of LDR Summary report TPA change request — The signed change request has

been distributed.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments

• 242-5 and 242-T Evaporators (CH2M Hill) — Ongoing.
241-CX Tank System (FH) — Ongoing.

• T Plant (FH)- Ongoing.
• 200 Area North (FH)- Internal Kick off December 2005
• Railcar staging area (FH) — Internal Kick off December 2005

4. Action Item Status (See Attachment 3)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from workshops
(From March 14, 2002 Resolution of Dispute) - ongoing

• hnplementation of LDR Summary report — Nothing of significance to note.

6. Next meeting (date and time): February 21, 2006, 9:30 —11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held January 17 2006
9:30 am to 10:30 am

Attendance List

Name	 Organization

E. Van Mason
	

Ecology
A. G. Miskho
	

FH
W. Russell
	

ORP
H. Tilden	 PNNL
G. L. Sinton
	

RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 126
Richland, Washington

Meeting Held January 17 2006
9:30 am to 10:30 am

Actions and Workshop Items

Action # Responsibleisible Desch tp ion Date Closed
P

02-2003-03 DOE/Ecology Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.

{ 11-2005-01 DOE/Ecology Review and discuss consolidated storage
assessment requirements

11-2005-02 DOE/Ecology Discuss proposed vision or modifying milestone
and requirements to have a shortened milestone i
description and a single requirements document.

Note: WTP information will be contained in the LDR Summary report.
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